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4 September 1963

MEMORANDUM FOR: Deputy Director for Science and Technology

SUBJECT : Daily Activity Report - 4 September 1963

1. Mission Status

2. The U-2 detachment at Edwards Alr Force Base, California

is in standby status. The detachment| lalerted two
missions for| | One mission Is to ily against the
Chinese missile test range with take off time set for[|  |returning
to ba.se| | The second mission is to

be over north Vietnam| |and returning
to basge

b. BRASS KNOB - One SAC U-2 mission was begun against
Cuba on 3 September Lut'was recalled after an estimated 18% target
coverage because of aircraft within 30 nautical miles of the mission
aircraft.

2. OXCART Flights, 3 September 1963:

a. Aircraft #124 (trainer) made flight #130 for a duration of
1:42 hours. Purpose: instrument practice ard IFF evaluation.

3. OXCART Status 1500 hours, 3 September 1963:

a. Alrcrafts #121 and #122 are having engines installed and
additional instrumentation added to #121. Next flight: #121 about
6 September and #122 about 5 September.
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b. Aircraft #125: service bulletin modification maintenance

is being completed before this aircraft is turned over to

c. Aircraft #126: on flying status. However, all aircraft
joints are being taped farf jﬂight test
evaluation.

d. Alrcraft #127: special camera vacuum windows are being in-
‘stalled in preparation of 2 Perkin-Elmer camera flight test scheduled
for 4 September.

7 e. Aircrafts #128 and #129: #128 in f{inal assembly with
" completion now estimated by 13 September. #129 is being removed
from shipping van in preparation for final assembly

4. The AF-12 {Interceptor) #1001 aircraft ie grounded until about
11 September for routine maintenance and eguipment checks.

5. OXCART Engine Problem.

Second stage compressor blade tip interference has occurred
during abrupt changes in operating conditions. Various blade/shroud
clearances combined with different densities of honeycomb in the
shroud have been tested.

A combination of 0, 080 inches tip clearance with 2 fine
honeycomb shroud has been accepted as an interim solution. Four
enghes have been modified to this configiaration and are being
instailed on articles 121 and 122 this week.

Other configurations using the combination of 0, 080 clearance
and coarse honeycomb will be incorporated in other engines. Tests
will slso be made using 0, 100 inch clearances. All runs will be
evaluated and appropriate engineering changes will be issued for
future production and overhauled engines.

6. SATELLITES - CORONA/J - Mission 1001, Camera inoperative
as a result of 400 cycle vehicle inverter malfunction. If not corrected,
the second J capsule will be recovered on pass 176, at 0139Z, 5 Sep-~
tember.
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